

Monitorizarea executării contractelor, 2019

Data: 31/12/2019

Nr. Crt.	Data contractului	Produs	Grupa	UM	Executat
Total contract 02/10/2019 - 2(instr.med.cotaga) - Acust MED SRL					100%
Total contract 27/02/2019 - 1 (instr.med.Cotaga) - Acust MED SRL					100%
Total contract 18/02/2019 - 16 - Alanta-Farm SRL					100%
Total contract 27/03/2019 - AG/04 dializ.prod. - Autoritate Grup SRL					100%
Total contract 01/02/2019 - 19 - Azica Grup SRL					37%
Total contract 09/04/2019 - 18/04341/001/081 - Azica Grup SRL					22%
Total contract 01/01/2019 - 14/LP/1803193 - Becor SRL					33%
Total contract 02/10/2018 - 164/LP/18/03201 - Becor SRL					51%
Total contract 05/12/2018 - 264 - Becor SRL					100%
Total contract 10/01/2019 - 314/7 p/morf - Becor SRL					100%
Total contract 12/02/2019 - 47 - Becor SRL					76%
Total contract 13/12/2018 - 279 - Becor SRL					100%
Total contract 11/06/2019 - 4/19 consum.Cotaga - Bio Analitica SRL					0%
Total contract 12/02/2019 - 45 gen - Bio Analitica SRL					100%
Total contract 01/02/2019 - 20 - Biosistem - mld SRL					67%
Total contract 05/02/2019 - 18/04334/36 - Biosistem - mld SRL					36%
Total contract 16/11/2018 - 77 stiinta - Biosistem - mld SRL					61%
Total contract 01/10/2019 - 75 - CENTRUL REPUBLICAN CONTROL EXTERN AL CALITATII					84%
Total contract 20/03/2019 - 59 (react) - CENTRUL REPUBLICAN CONTROL EXTERN AL CALITATII					79%
Total contract 05/02/2019 - 006/19 react - DAC-SpectroMed SRL					64%
Total contract 06/11/2018 - 252 - DAC-SpectroMed SRL					100%
Total contract 10/01/2019 - 308/1 Cotaga - DAC-SpectroMed SRL					26%
Total contract 28/12/2018 - 296 - DAC-SpectroMed SRL					55%
Total contract 01/02/2019 - 22 - Data Control SRL					61%
Total contract 02/04/2019 - 30 dez - Data Control SRL					77%
Total contract 04/10/2019 - DC/C/21006108 - Data Control SRL					100%
Total contract 09/04/2019 - DC/4341/7 - Data Control SRL					17%
Total contract 01/02/2019 - 23 - Deamarim SRL					100%
Total contract 08/11/2018 - 253 - Decebal Impex					100%
Total contract 31/01/2019 - 17/05 gen - Decebal Impex					75%
Total contract 13/03/2019 - 24 - Depo-TriFarm SRL					72%
Total contract 17/05/2019 - 43/19 dez. - Dezfarmteh SRL					100%
Total contract 11/04/2019 - _87/2019_dez. - Dezmed-CV SRL					100%
Total contract 01/10/2019 - 01/10/19(instr.med.cotaga) - Distribuitor Prim SC SRL					100%
Total contract 06/03/2019 - 05/03/19 instr.med Cotaga - Distribuitor Prim SC SRL					100%
Total contract 16/04/2019 - 45/centralizat3 - Distrimed SRL					100%

Total contract 20/12/2018 - 7/03207 - Distrimed SRL	79%
Total contract 30/10/2018 - 301/03193(+15%) - Distrimed SRL	53%
Total contract 01/02/2019 - 24 - Dita Est Farm SRL	100%
Total contract 02/01/2019 - 18/04254/815 centr.genet. - Dita Est Farm SRL	100%
Total contract 02/10/2018 - 299 LN 18/03201 - Dita Est Farm SRL	71%
Total contract 04/02/2019 - ocds-b3wdp1-MD-1545810202720/2264 centr. - Dita Est Farm SRL	100%
Total contract 04/03/2019 - 18/03866/2396 centr. - Dita Est Farm SRL	100%
Total contract 08/04/2019 - 2505 LP 18/04341**(gata,dublat) - Dita Est Farm SRL	1025%
Total contract 08/04/2019 - ocds-bswdp1-MD(+15%)1548924390338/2573 - Dita Est Farm SRL	100%
Total contract 09/04/2019 - 2505 LP 18/04341 - Dita Est Farm SRL	41%
Total contract 09/04/2019 - 2640 LP 18/04339 dez. - Dita Est Farm SRL	76%
Total contract 11/07/2019 - 2917 COP 19/00053 - Dita Est Farm SRL	100%
Total contract 11/12/2018 - 18/04078/1196 centraliz. - Dita Est Farm SRL	100%
Total contract 16/04/2019 - 2735(+15%)/ocds-b3wdp1-MD-1549524756106 - Dita Est Farm SRL	67%
Total contract 19/02/2019 - 2301 - Dita Est Farm SRL	100%
Total contract 20/03/2019 - 2416 v.mica - Dita Est Farm SRL	100%
Total contract 20/12/2018 - 760 LN 18/03207 - Dita Est Farm SRL	53%
Total contract 22/04/2019 - 06 donatie - Dita Est Farm SRL	100%
Total contract 25/06/2019 - 2878/19/00029 - Dita Est Farm SRL	100%
Total contract 26/10/2018 - 18/04268/1133 centr - Dita Est Farm SRL	100%
Total contract 26/11/2018 - 18/04352/1179 - Dita Est Farm SRL	100%
Total contract 29/03/2019 - ocds-b3wdp1-MD-1551709827212/2571 - Dita Est Farm SRL	98%
Total contract 30/10/2018 - 669 LN (+15%)18/03193 - Dita Est Farm SRL	88%
Total contract 01/02/2019 - 18 - Echipamed-Plus SRL	23%
Total contract 05/02/2019 - 02-18/04334-01 react. - Echipamed-Plus SRL	95%
Total contract 06/11/2018 - 250 - Echipamed-Plus SRL	100%
Total contract 08/04/2019 - 04-18/04341/03/_ - Echipamed-Plus SRL	0%
Total contract 10/01/2019 - 309/2 Cotaga - Echipamed-Plus SRL	1%
Total contract 14/12/2018 - 284 - Echipamed-Plus SRL	96%
Total contract 31/01/2019 - 17/01 gen - Echipamed-Plus SRL	100%
Total contract 01/02/2019 - 25 - Ecochimie SRL	90%
Total contract 04/10/2019 - 140 stiinta - Ecochimie SRL	53%
Total contract 04/10/2019 - 85 - Ecochimie SRL	100%
Total contract 05/02/2019 - ECO/04334-61 react - Ecochimie SRL	37%
Total contract 05/12/2018 - 266 - Ecochimie SRL	85%

Total contract 09/04/2019 - ECO/04341-58 - Ecochimie SRL	23%
Total contract 10/01/2019 - 310/3 Cotaga - Ecochimie SRL	51%
Total contract 10/01/2019 - 316/9 p/morf - Ecochimie SRL	58%
Total contract 10/07/2018 - 76 - Ecochimie SRL	100%
Total contract 12/02/2019 - 44 gen - Ecochimie SRL	96%
Total contract 13/11/2018 - 76 (stiinta) - Ecochimie SRL	100%
Total contract 13/12/2018 - 278 - Ecochimie SRL	100%
Total contract 18/09/2018 - 240 stiinta - Ecochimie SRL	100%
Total contract 19/02/2019 - ECO/21004157-3 - Ecochimie SRL	100%
Total contract 20/06/2018 - 206 (stiinta) - Ecochimie SRL	76%
Total contract 30/05/2019 - 52 - Ecochimie SRL	46%
Total contract 30/10/2018 - 18/13193/224 - Eladum Pharma SRL	82%
Total contract 01/02/2019 - 01/19/ 26 - Endo-Chirurgie SRL	14%
Total contract 09/04/2019 - 23/12 dez. - Endo-Chirurgie SRL	70%
Total contract 12/04/2019 - 77/19 - Endo-Chirurgie SRL	64%
Total contract 01/02/2019 - 27 - Ericon SRL	80%
Total contract 31/05/2019 - 55 - Ericon SRL	46%
Total contract 02/10/2018 - 19-ESC - Esculap-Farm SRL	90%
Total contract 15/11/2018 - 356-ESC - Esculap-Farm SRL	74%
Total contract 20/12/2018 - _36-ESC_ - Esculap-Farm SRL	96%
Total contract 25/04/2019 - 13 donatie - Esculap-Farm SRL	100%
Total contract 26/11/2018 - 708-ESC central. - Esculap-Farm SRL	97%
Total contract 27/11/2019 - 21 donatie - Esculap-Farm SRL	100%
Total contract 31/10/2018 - 703-ESC - Esculap-Farm SRL	100%
Total contract 30/10/2018 - 193/255 (+15%) - Eurofarmaco SA	60%
Total contract 01/02/2019 - 21 - Farmacia Cojusna SRL	0%
Total contract 10/01/2019 - 315/8 p/morf - Farmacia Cojusna SRL	0%
Total contract 16/04/2019 - ocds-b3wdp1-MD-1549524756106/086 - Farmacia Cojusna SRL	100%
Total contract 20/12/2018 - 18/03207/049 - Farmacia Cojusna SRL	24%
Total contract 26/11/2018 - 18/04352/001 - Farmacia Cojusna SRL	31%
Total contract 09/04/2019 - 21004972/02 - Farmina SRL	100%
Total contract 14/03/2019 - 18/04334/04 lab. - Farmina SRL	0%
Total contract 16/04/2019 - 21005174/21 - Farmina SRL	100%
Total contract 18/05/2019 - 18/04341/23 - Farmina SRL	69%
Total contract 31/01/2019 - 17/09 gen - Farmina SRL	82%
Total contract 01/04/2019 - 4FMC2019 (hemod.) - Frezenius Medical Care	0%
Total contract 04/12/2018 - 908/12/18/263 - GBG-MLD SRL I.M.	85%
Total contract 05/02/2019 - 203/02/19 react - GBG-MLD SRL I.M.	41%
Total contract 08/11/2018 - 254 - GBG-MLD SRL I.M.	88%
Total contract 09/10/2019 - 143 stiinta - GBG-MLD SRL I.M.	100%
Total contract 10/01/2019 - 311/4 Cotaga - GBG-MLD SRL I.M.	52%
Total contract 13/12/2018 - 914/12/18/281 - GBG-MLD SRL I.M.	44%
Total contract 19/02/2019 - 332/02/19 - GBG-MLD SRL I.M.	90%
Total contract 31/01/2019 - 17/02 gen - GBG-MLD SRL I.M.	73%
Total contract 01/02/2019 - 28 - Ghermed-K SRL	54%

Total contract 05/11/2018 - 20 - Globalpharm Company SRL	48%
Total contract 01/02/2019 - 29 - Grazy Price Medical SRL	100%
Total contract 04/03/2019 - 21 buget - Humanlab	100%
Total contract 25/04/2019 - 93 (buget) - Humanlab	86%
Total contract 31/01/2019 - 46 gen - Humanlab	87%
Total contract 05/12/2018 - 265 - ICS Diamedix Impex SRL	58%
Total contract 02/01/2019 - 30/19-/CAPS/ITM/ centralizat - IMUNOTEHNOMED SRL	100%
Total contract 09/11/2018 - 255 react. - IMUNOTEHNOMED SRL	96%
Total contract 26/03/2019 - 78-3/CAPCS/ITM - IMUNOTEHNOMED SRL	100%
Total contract 27/11/2018 - 8/18-/VC/ITM - IMUNOTEHNOMED SRL	100%
Total contract 31/01/2019 - 17/03 gen - IMUNOTEHNOMED SRL	0%
Total contract 01/02/2019 - 30 - Labromed Laborator SRL	0%
Total contract 01/04/2019 - __0204/3__ dializ - Labromed Laborator SRL	90%
Total contract 02/05/2019 - LENS 05 Cotaga - Lenses Grup SRL	73%
Total contract 11/06/2019 - 11 (consum.Cotaga) - Lenses Grup SRL	31%
Total contract 19/09/2019 - 78 Cotaga consumabile - Lenses Grup SRL	84%
Total contract 01/01/2019 - 267 reactive - Lifemed Group SRL	100%
Total contract 01/02/2019 - 31 - Lifemed Group SRL	100%
Total contract 05/02/2019 - 20/04334 react - Lifemed Group SRL	68%
Total contract 08/04/2019 - 21/04341 - Lifemed Group SRL	50%
Total contract 10/01/2019 - 317/10 p/morf - Lifemed Group SRL	100%
Total contract 17/12/2018 - 286 - Lifemed Group SRL	100%
Total contract 31/01/2019 - 17/07 gen - Lifemed Group SRL	100%
Total contract 01/02/2019 - 32 - Lismedfarm SRL	70%
Total contract 09/04/2019 - 18/04341/48 - Lismedfarm SRL	71%
Total contract 10/03/2019 - 18/04334/21 prod.p/u lab - Lismedfarm SRL	100%
Total contract 27/11/2018 - 18/04340/1 - Lismedfarm SRL	100%
Total contract 30/10/2018 - 18/03193 - Lismedfarm SRL	22%
Total contract 06/11/2018 - 18/04278/1 - Med Care SRL	100%
Total contract 02/01/2019 - 1/18/04254 centr. - Medeferent Grup SRL	100%
Total contract 02/10/2018 - 208/18/03201 - Medeferent Grup SRL	43%
Total contract 16/04/2019 - 03/LP-19/03/2019-16 - Medeferent Grup SRL	0%
Total contract 30/10/2018 - 208/18/03193 - Medeferent Grup SRL	86%
Total contract 06/12/2018 - 268 - Medglobalfarm SRL	100%
Total contract 18/05/2019 - 18/04341/009/001 - Medglobalfarm SRL	68%
Total contract 01/02/2019 - 34 - Mic-Tan SRL	0%
Total contract 04/10/2019 - 141 stiinta - Mic-Tan SRL	100%
Total contract 10/01/2019 - 318/11 p/morf - Mic-Tan SRL	48%

Total contract 27/11/2018 - 795/18 - Mic-Tan SRL	100%
Total contract 31/01/2019 - 17/04 gen - Mic-Tan SRL	62%
Total contract 01/02/2019 - 33 - M-Inter-Farma SA	47%
Total contract 07/02/2019 - 13 radiolog. - M-Inter-Farma SA	100%
Total contract 01/02/2019 - 35 - NATUSANA SRL	96%
Total contract 05/02/2019 - 18/04334-48/N react - NATUSANA SRL	100%
Total contract 08/04/2019 - _18/04341-37/N - NATUSANA SRL	51%
Total contract 31/01/2019 - 17/06 gen - NATUSANA SRL	100%
Total contract 07/02/2019 - 41 radiolog. - Neotec SRL	88%
Total contract 31/05/2019 - 03/1349-2019/6 A.U.Cotaga - Neotec SRL	0%
Total contract 04/01/2019 - PH-IMSiC-CAPCS/20190104 (+ % 29/11/19) - Pharmony SRL	100%
Total contract 27/02/2019 - 18 - Pharmony SRL	50%
Total contract 08/04/2019 - 19/2019 - Policontract SRL	42%
Total contract 09/04/2019 - 25/19 dez - Policontract SRL	100%
Total contract 01/02/2019 - 36 - Profilabdiagnostic	55%
Total contract 10/01/2019 - 312/5 Cotaga - Profilabdiagnostic	21%
Total contract 18/10/2019 - 30 Cotaga v.m. - Profilabdiagnostic	100%
Total contract 18/09/2018 - 155/18/03193 - Rap Pharma International SRL	93%
Total contract 16/04/2019 - 91-LD - RihPanGalFarma SRL	100%
Total contract 20/12/2018 - 06-L03207 - RihPanGalFarma SRL	100%
Total contract 31/10/2018 - 251-L03193 (+15%) - RihPanGalFarma SRL	85%
Total contract 01/10/2018 - 206 / 18/03201 SFP - SANFARM_PRIM SA	100%
Total contract 08/04/2019 - _51/18/04341SFP - SANFARM_PRIM SA	89%
Total contract 15/10/2019 - 231 v.m. - SANFARM_PRIM SA	100%
Total contract 16/04/2019 - 5/19/ocds-b3wdpl-MD-1549524756106/NO/SFP - SANFARM_PRIM SA	89%
Total contract 20/12/2018 - 1 SFP/18/03207 - SANFARM_PRIM SA	100%
Total contract 23/12/2019 - 270 v.mica - SANFARM_PRIM SA	100%
Total contract 25/10/2019 - 235 v.m. - SANFARM_PRIM SA	100%
Total contract 26/11/2019 - 255 val.mic.demers - SANFARM_PRIM SA	100%
Total contract 30/10/2018 - 28 /18/03193 SFP - SANFARM_PRIM SA	96%
Total contract 01/02/2019 - 37 - Sanmedico SRL	46%
Total contract 03/12/2018 - 18/04340/12 react. - Sanmedico SRL	100%
Total contract 06/11/2018 - 251 - Sanmedico SRL	96%
Total contract 10/01/2019 - 313/6 Cotaga - Sanmedico SRL	46%
Total contract 13/12/2018 - 280 - Sanmedico SRL	100%
Total contract 31/12/2018 - 17/08 gen - Sanmedico SRL	55%
Total contract 10/01/2019 - 319/12 morg - Sanprodmed SRL	25%
Total contract 01/02/2019 - 38 - SOGNO SRL	93%
Total contract 11/09/2019 - 79 instr.Cotaga - SOGNO SRL	100%
Total contract 18/05/2019 - 39/341 - SOGNO SRL	36%
Total contract 26/03/2019 - 32/19 - SOGNO SRL	100%

Total contract 28/10/2019 - 58/19 val.mica - SOGNO SRL	100%
Total contract 01/02/2019 - 39 - Tehoptimed SA	75%
Total contract 01/02/2019 - 40 - Tetis International Co. SRL	15%
Total contract 09/04/2019 - 50 ST 19 - Tetis International Co. SRL	100%
Total contract 11/06/2019 - 50 AL 19(consum.Cotaga) - Tetis International Co. SRL	94%
Total contract 12/03/2019 - 40 - Tetis International Co. SRL	100%
Total contract 12/03/2019 - 50 LN 19 C - Tetis International Co. SRL	100%
Total contract 20/12/2018 - 50 LN 19 B - Tetis International Co. SRL	90%
Total contract 30/10/2018 - 50 LN 19(+15%) - Tetis International Co. SRL	69%
Total contract 21/06/2019 - 62 - Torris Med S.R.L.	100%
Total contract 01/02/2019 - 43 - Triumf Motiv SRL	99%
Total contract 07/02/2019 - 42 radiologii - Venciur Rezerva SA	100%
Total contract 12/02/2019 - 14 dez - Venciur Rezerva SA	100%
Total contract 06/03/2019 - 02/19/3 A.U.Cotaga - Vinamex SRL	100%
Total contract 08/04/2019 - 18/04341/015/059 din 18/05/19 - Vivamed International SRL	79%
Total contract 19/02/2019 - 01/19022019 - Zeticon SRL	100%